
W&M - Your Commiftee, having under consideration the Visitor lnformation Center Project at the
Minneapolis Convention Center, now recommends approval of the following change orders to allow
for close out and final payment for work on the p@ecl:

a) OP No. 7885, increase Contrac{ C-38057 with Meisinger Construction Company, lnc. in the
amount of $96,617, for a new total contract amount of $892,667.

b) OP No. 7902, increase Contraci C-38093 with Advance Tenazo & Tile Company in the
amount of $4,680, for a new total contrac{ amount of $192,680.

c) OP No. 7885, increase Contract C-fi121 wilh Elliott Contracting Corporation in the amounl of
$66,801, for a nelv total contrac{ amount of $771,4O1.

d) OP No. 7885, increase Contrac{ C-38122 with KMH Ereclors in the amount of $9,405, for a new
total contract amount of $260,705.

e) OP No. 7885, increase Contract C-38165 with Empirehouse, lnc. in the amount of $40,039.23,
for a new total contract amount of $329,039.23.

0 OP No. 7885, increase Contract C-3827O with ThyssenKrupp Elevator Co in the amount of
$14,590, for a nar total contract amount of $106,590.

g) lncrease Contrac{ with Northland Mechanical Contraclors, lnc. in the amount of $55,591.45, for
a new total contract amount of $105,291 .45.
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Certilied as an official action of the City Council:
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